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Exo-C Report Findings

* Exo-C uses an internal coronagraph with precision
wavefront control to conduct high contrast imaging at
visible wavelengths

e Exo-C’s science goals are to:

— Spectrally characterize at least a dozen RV planets

— Search >100 nearby stars at multiple epochs for
planets down to ~3x10-10 contrast. Characterize
mini-Neptunes, search the o Centauri system.

— Image hundreds of circumstellar disks

* Even though coronagraph missions have been studies
for 20 yr engineering designs evolved significantly to
improve performance and risk (cost).

* Exo-C internal costs estimate is S950 M, independent
cost estimate is only slightly higher. Study has met its
goal of achieving mission with cap of ~S 1B.
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Exo-C Study

« Radial velocity and transit surveys have shown exoplanets are
abundant. Spectral characterization is the natural next step;
reflected light planets are unique targets.
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Need for Dedicated Coronagraph Probe Mission

* A ~1.4m aperture can be very effective if corona-
graph requirements can drive the mission design

« Community interest in this mission class shown by
at least 13 proposals submitted to Mid-Ex, Discovery,
Astro 2010 ASMCS, and ESA M class since 1998

* Agility of internal coronagraph allows large number
of targets to be observed and at multiple epochs

* Natural technology step to Exo-Earth flagship mission
« Kepler proved stable 1.4m observatory costs < $1B
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Exoplanet Landscape in 2024

* Indirect detections: RV surveys have detected 10 yr period planets
> Saturn mass, 1 yr period planets > Neptune mass around stars F8
& later. Gaia detects short-period Jupiters. Target lists for spectra.

* Transits: TESS has extended Kepler results to brighter stars, defining
planet mass-radius relationship. JWST+ELTs get transmission
spectra for some of these. PLATO mission begins. All these provide
target lists for outer planet imaging searches.

e Exoplanet Direct Imaging: Ground Adaptive Optics (AO) has
obtained spectra of dozens of young/massive planets in near-IR
thermal emission. Likely contrast limit of ~10-8 set by atmospheric
turbulence. JWST may image cold/wide giant planets around M
stars (contrast ~10°).

* Disk Imaging: ALMA has redefined knowledge of protoplanetary
disks, but cannot map tenuous debris disks at subarcsec resolution.
Ground AO imaging polarimetry of brighter disks.
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Exo-C Enabling Science

* Obtain optical spectra of nearest RV planets:
Measure gas absorbers, fix planet mass.

» Search for planets beyond RV limits (Neptunes,
super-Earths) in a nearby star sample. Measure
orbits, do spectroscopy of the brightest ones

— o Centauri system is a very important case

* Image circumstellar disks beyond HST, AO, and
ALMA limits

— Resolve structures driven by planetary perturbations,
including dust in nearest habitable zones

— Time evolution of disk structure & dust properties from
protoplanetary to debris disks

* Probe a few systems for exo-Earths, if telescope
stability and exozodi are favorable.
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Telescope primary mirror

1.4 m diameter

Uncontrolled speckle contrast

1e-09 raw at IWA, better further out

Contrast stability

le-11 two hours after slew or roll

Spectral coverage

450-1000 nm

Spectral resolution A > 500 nm

R=70

Inner Working Angle 2 A/D

0.16" @ 500 nm, 0.24" @ 800 nm

Outer Working Angle > 20 /D

2.6" @ 800 nm

Spillover light from binary
companion

3e-8 raw @ 8", TBD additional
reduction from wavefront control

Astrometric precision

< 30 milliarcsec

Fields of view

42" imager, 2.2" spectrograph

Mission lifetime

3 years

Exo-C Study
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Planet V mag

Exo-C Study

0.5

Planet elongation (arcsec)
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Points are known
RV planets

@® Earth analog as it
would appear in
nearby star HZ

Contrast > 10
Contrast < 10°°

Vertical lines show
2 /D inner working
angle for 1.4m
telescope at 500
and 800 nm



Exo-C Discovery of New Exoplanets
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Histogram of detectable planets around nearby stars in total of 1 year of
spacecraft time. Search yield of ~> 15 planets is expected
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Exo-C will discover and characterize circumstellar disks.
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Exo-C Design Reference Mission

* Planet characterizations: roughly 1 year of mission time

— Take spectra of ~20 exoplanets (both known and mission-discovered)

— Take multi-color photometry of 20 known RV planets plus an additional
~15 mission-discovered exoplanets

* Planet discovery surveys: roughly 1.2 years of mission time
— Survey 15 nearby stars for super-Earths in the HZ, 6 visits each
— Survey 135 nearby stars for giant planets, 2-3 visits each
Provisionally assume 10% yield, or ~15 mission-discovered planets
* Disk imaging surveys: roughly 0.6 years of mission time
— Survey for habitable zone dust in 150 A-K stars
— Deep search for disks in 60 RV planet systems
— Resolve structure in 150 known debris disks from Spitzer/Herschel/WISE

— Resolve structure in 40 protoplanetary disks in nearby molecular clouds
A wide range of science, containing characterizations and surveys
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Altair 12 hrs each in V, R, | 12 hr V band exposure of
bands. Jupiter & Saturn HIP 85790, a V= 5.6 star at

analogs detected, 1 zodi 80 pc with WISE infrared
dust ring from 2-4 AU excess. A 50 zodi debris
disk extended to 80 AU

radius is assumed.

All simulations use Hybrid Lyot Coronagraph
optical models by John Krist
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5 day V band exposure of an
Earth analog in the HZ of o
Cen A (occulted at center).
Scattered light from o Cen B
is the primary noise source;
shown is a 3% residual after
calibration.




Exo-C Study
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Exo-C General Astrophysics

e Exo-C’s small fields of view (42 arcsec for imager; 2.2" for
imaging spectrograph) will limit general astro applications

* Coronagraph needs stars with V < 13 for pointing system to
operate as currently designed

* High contrast science applications for post-main sequence
stars and AGN/quasars; see COPAG report

* Use of camera and IFS without coronagraphic spots, or on
targets with V> 13, would require pointing system redesign

* A second instrument could be accommodated in terms of
payload mass/volume, but not within S1B cost cap.

—Optical/near-IR photometer/spectrometer for transit work
can likely be accommodated on instrument bench

Exo-C Study NAC Astrophysics Subcommittee 14



Exo-C Baseline Overview

e Earth-trailing orbit as for Kepler
* Good thermal stability & sky visibility, no
propulsion needed
* Unobscured 1.4m Cassegrain telescope
* Better throughput, spatial resolution, stiffness,
coronagraph technical readiness vs. obscured

* Hybrid Lyot coronagraph for 2017 project
start; Vector Vortex and PIAA still under
consideration for later start

* Active thermal control of telescope &
instrument

* Bright science target star is reference for
precision pointing and for following low-order
wavefront drifts

e ~1000 kg observatory mass, Kepler-like
spacecraft bus, Falcon 9 class launch vehicle

Exo-C Study NAC Astrophysics Subcommittee 15



Interim Design

Exo-C Study

Reduced telescope aperture
from 1.5m to 1.4m (cost V)
Solar array expanded into a
sunshield for entire telescope
(improves wavefront stability)
Replaced outer barrel with
thermal blankets (mass V)
Lowered stack height (mass 1)
Electronics boxes moved inside
spacecraft bus (thermal stability)
Fine pointing requirement
relaxed to 0.8 mas (margin +)
Increased stray light baffling
Two-layer instrument bench

Final Design

NAC Astrophysics Subcommittee 16



Solar Array/Sunshade

SA/Sunshade Support Structure

Barrel Structure

Removable Lid

Secondary Mirror Assay.
Instrument Enclosure

\ 4

Instrument Bench Assay

Primary Mirror Assembly L #lk==== ———

Primary Support Structure e -:}’-”"
Radiator Panel Assembly _.r ----- =
"ﬂ -----

Star Tracker Assembly_—_

Isolation Assembly
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\
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Spacecraft Assembly -

— SC and Payload Electronic
— Reaction Wheel Assay

v

— Propulsion Assay
— LV interface Ring Assay

I\
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Exo-C Study

* Five architectures were evaluated:

Hybrid Lyot, PIAA, shaped pupil,
vector vortex, and the visible nuller

Realistic optical system models for
each with wavefront control and
telescope pointing errors

Contrast maps and individual
throughputs used to predict science
yield for each. Three met science
requirements and have path to
readiness, participated in second
design cycle

Summary evaluations result in
Hybrid Lyot as baseline for a 2017
project start. Vector Vortex and

PIAA remain options for a later start.

Contrast

r=1.5-18.3ND

NAC Astrophysics Subcommittee

Before wavefront control

Mean contrast =2 x 10°
(at TWA = 2 x 107

r = 2.1 /D occulter
No jitter, unresolved star

After wavefront control

Mean contrast = 2 x 10™"°
(atIWA=2x10")

r = 2.1 /D occulter
0.8 mas jitter, 1.0 mas star
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Excellent contrast stability with telescope moves

Contrast Drift HLC Gen2: 30" Pitch

Contrast Drift HLC Gen2: 30" Roll
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* Model predictions suggest Exo-C final
design will have ~2 hr settling timescale
and very small contrast drifts

« This would allow low overheads and
routine use of two-roll observing strategy

Exo-C Study NAC Astrophysics Subcommittee
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Exo-C Technology Demonstrations

* Exo-C technology is built on years of TPF & TDEM investments and is closely aligned
with planned AFTA coronagraph investments and demonstrations.

* Exo-C bandwidth & contrast requirements already met by Hybrid Lyot coronagraph at 3
A/D inner working angle. 2 A/D inner working angle requirement met by PIAA & Vector
Vortex coronagraphs, but at 10 contrast and 10% bandwidth.

* Need to demonstrate all the above in a single instrument in the presence of dynamic
pointing & wavefront errors - low-order wavefront control.

48x48 Xinetics
deformable
mirror has been
shake tested

HCIT Lab contrast demonstration

le-8

le-9

le-10

Exo-C Study

JPL High Contrast Imaging Testbed

DM driver
Pinhole source
Deformable mirror

Focal plane
coronagraph
mask selector

OAP1

Lyot stop
selection

wheel W' e
% \.ﬁ,»”/

OAP2
OAP3
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Exo-C Estimated Cost and Future Plans

* Exo-C’s aperture, orbit, spacecraft, & lifetime are
virtually the same as those of the Kepler
mission, which at S700M is our cost reference.

* Exo-C’s estimated costs are significantly less than
those of similar coronagraph mission concepts
evaluated by Aerospace for Astro 2010.

* The Exo-C design effort demonstrates that a
compelling science mission can be done at the
mandated Probe mission cost cap of $1B.

* Final report submitted to NASA HQ on March 10,
2015.

* Exo-C STDT will be studying the science
capability of a stand-alone 2.4 m dedicated
mission.
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3 g National Agronautii:s and gpace Administration

Imaging Nearby Worlds

http://exep.jpl.nasa.gov/stdt/exoc/
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Improved throughputs and inner working angles enable larger
exoplanet search space. However, the Vector Vortex and PIAA
technologies are less ready and therefore considered alternates.
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A robust pointing
architecture that

leverages flight proven

technologies.

Key Features of the Pointing System Exo-C

IRIS

SmEx
(2013)

Pointing Requirements
Telescope Pointing (Angle in the sky, RMS per axis)

Accuracy

2 milliarcsec (Line-of-sight tip/tilt)

10 arcsec (Line-of-sight roll)

Stability (1000s)

16 milliarcsec (Line-of-sight tip/tilt)

10 arcsec (Line-of-sight roll)

Coronagraph Pointing (Angle in the sky, RMS per axis):

Accuracy

0.2 milliarcsec (Line-of-sight tip/tilt)

Stability (1000s)

0.8 milliarcsec (Line-of-sight tip/tilt)

PICTURE
Sounding
Rocket
(2017)

Kepler

TRACE

Discovery Spitzer Chandra Hubble SmEx

(2009)

(2003)

(1999)

(1990)

(1990)

Fine-quidance sensor (FGS) X X X
High-bandwidth fast-steering mirror X X X X
(FSM)
Enhanced attitude control system (ACS) X X X X X X
using FGS
Passive isolation X X X
Low-disturbance Earth-trailing orbit X X X
High-stiffness observatory (no X X X
deployables/articulations)
In-flight pointing stability performance ACS: ACS: ACS: ACS: |ACS: 250 |ACS: |ACS:
(RMS) 250 mas | 600 mas 25 mas (<5 [40 mas |mas 5mas |5mas
Instrument: | Instrument: 5 [Hz) Instrument:
50 mas mas 3 mas 100 mas
(<0.0001
Hz)

Exo-C Study

NAC Astrophysics Subcommittee
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“The (EOS) panel did evaluate, and found appealing, several “probe-class” concepts
employing ~1.5-m primary mirrors and internal star-light suppression systems, often
coronagraphs with advanced wavefront control. Each was judged to be technically feasible
after completion of a several year technology development program, and could cost
significantly less than a precision astrometry mission like SIM Lite. Such a mission could
image about a dozen known (RV) giant planets and search hundreds of other nearby stars for
giant planets. Importantly, it could also measure the distribution and amount of exozodiacal
disk emission to levels below that in our own solar system (1 zodi) and detect super-Earth
planets in the habitable zones of up to two dozen nearby stars. These would be extremely
important steps, both technically and scientifically, toward a mission that could find and
characterize an Earth-twin.”

Science frontier discovery areas:
Identification and characterization of nearby habitable exoplanets
How diverse are planetary systems ?
How do circumstellar disks evolve and form planetary systems ?

“... a critical element of the committee’s exoplanet
strategy is to continue to build the inventory of
planetary systems around specific nearby stars”

Exo-C Study NAC Astrophysics Subcommittee 27
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EXEP

8.5" separation in 2025,
increasing to 10.5" in
2028.

STEPS FOR CONTROL OF
SPILLOVER LIGHT:

* Coronagraph mask
concepts to block both
stars and accommodate
the variable separation
* Primary mirror surface
quality specifications at
100 cycles/aperture

* Agile dark hole using
deformable mirrors

e Careful baffling

and control of internal
reflections
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Exo-C Observing Capabilities

Exo-C Working Filter Set

V band 20% Photom & blocking
R band 20% Photom & blocking

Target Category “
mag

_ Known RV planets 11 5.7
I band 20% Photom & blocking
2 band 20% it 2 bled e Search for HZ planets 15 3.7
B band 10% Rayleigh scattering Searches for larger planets 135 3.8
650 nm 5% Weak CH, band Survey for HZ dust 150 3.7
793 nm 3% Moderate CH, band Debris disks in RV planet systems 60 5.3
835 nm 6% CH, continuum Debris disks detected in far-IR 150 5.3
8§85 nm 6% Strong CH, Protoplanetary disks 40 11.4

940 nm 6% H,0
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Summaryof Mission Observing Time

Number
of Targets

35

20
15
150
135
60
150

40

Mission Time
(days with
overhead)

166

215
113
69
323
36
91

24

2.8 years

Design Reference Mission

Exoplanet astrometry & multicolor photometry (known and
mission-discovered planets)

Exoplanet spectra (known and mission-discovered planets)
Search for small exoplanets in nearest star Habitable Zones
Survey of Habitable Zone dust in A-K stars

Search for giant planets around nearby stars

Survey for debris dust in RV planet systems

Imaging the structure of debris disks
identified by Spitzer, Herschel, and WISE

Structure of nearby protoplanetary disks

Total Science Observations
(0.2 years are reserved for in-orbit checkout)




Accessible Earths in HZ

V mag | HZ inner | Elongation | Contrast Integration
(arcsec) time for V band
detection (hrs)

alpha Cen A 0.1 1.2 0.93 9x10-1! 51
alpha Cen B 1.2 0.8 0.60 2x10-10 99
tau Ceti 3.6 0.7 0.20 3x1010 99
epsilon Eri 3.7 0.6 0.18 4x10°10 80
eta Cas A 3.6 1.2 0.21 9x101! 109

For the two components of the alpha Centauri system, scattered light from
the companion at 8” has been in included as a noise source. eta Casisa 12"
binary. Exozodiacal light at the minimal 1 zodi level is assumed. tau Ceti
and epsilon Eridani both have far-IR excess which may mean high levels of
dust in their habitable zones; this is not taken into account for the
integration times given here.
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Exo-C Design Trades

K

Trade Outcome

Telescope obscured vs. non-obscured

Unobscured aka “off-axis”

Telescope design Cassegrain
Telescope material: Glass vs. silicon carbide (SiC) Low CTE glass
Orbit Earth-training
Aperture size 14m
High-gain antenna (HGA) Fixed

Isolators: between reaction wheel assembly (RWA) and spacecraft,
and again between spacecraft and payload

Two passive layers

Deformable mirrors

Two 48 x 48 devices for 2017, investigate larger formats for later launch

Instrument configuration: Lateral vs. behind primary mirror

Lateral

Mission design

Baseline configuration in 86

Low-order wavefront sensor (LOWFS) design

Zernike WFS, spectral splitting

Spacecraft bus Kepler type
Solar array configuration Fixed
Field of regard Boresight angles of 45-135 degrees w.r.t. the Sun

Mission lifetime

3 years, consumables for 5 years

Pointing architecture

Isolation, flight management system (FMS), payload, and spacecraft interface

Spectrometer architecture

Integrated field spectrometer (IFS): 76x76 lenslet array, R=70

Telescope stability—thermal architecture

Multizone heater control of telescope barrel and primary mirror; sunshade for telescope

Secondary mirror configuration

Actuated secondary

Telescope metering structure configuration

Integrated with barrel assembly

Instrument architecture Coronagraph, imaging camera, IFS, fine-guidance sensor (FGS)
Coronagraph architecture Hybrid Lyot baseline for 2017, Vector Vortex and PIAA still considered for later launch
Science detectors Science camera and IFS both use 1K x 1K EMCCD for 2017, 2K x 2K for later launch

Exo-C Study
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STDT-Coronagraph Top Level
(Preliminary Schedule)

Rav. 1/15/2014
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Probe studies are directed to be based on a Phase A start at the beginning of FY17, project PDR in FY19 and a
launch no later than 12/31/2024. The schedules includes funded schedule reserves per JPL Design Principles.
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- Exo-C Study Accomplishments

Missions like Exo-C have been proposed/studied several
times before. What is new this time?

1. New design independently-costed as a probe-scale mission,
providing an existence proof for this mission class

2. ldentified lateral instrument bench as optimal for an
Internal coronagraph mission

3. Modeling showed that Exo-C’s combination of orbit,
telescope structure, sunshield, and thermal control provides
the very high telescope/wavefront stability needed for
Imaging exoplanets in reflected light

4. Added five years of scientific and technical progress to the
case for flying this type of mission
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